PREPARED FOR THE CLIENT · 12 OCTOBER 2026

PPCway delivery plan

Every requirement in the Developer Requirements document and the customer dashboard handoff, set against what is already built and running, with a date for each milestone and the reasoning behind it.

The dates assume one developer. Where a wait is Google's rather than ours — app verification, Standard API access — it is named and placed early, because those reviews take weeks and nothing we do makes them faster.

Scope	Developer Requirements v1.0 (6 Oct 2026, 16 pages) and the customer dashboard handoff (9 screens)
Live today	The free audit, Google sign-in, a read-only Google Ads connection, and the new dashboard at app.ppcway.com
Plan starts	Tuesday 13 October 2026
Launch-ready	**Friday 25 June 2027** with one developer · **mid-March 2027** with two

Estimates are grounded in what this project has actually taken: four weeks of building produced the audit engine, the Google integration and the dashboard shell. Nothing here assumes a faster pace than that.

Where the work stands today

The requirements set out four phases. We are most of the way through the first and a quarter into the second.

PHASE	WHAT IT COVERS	DONE	WHAT IS MISSING
1. Foundation	Auth, organisations and roles, secrets, a real Google Ads connection, Basic access, sync and a local mirror	70%	Organisations and roles; the local mirror and its sync
2. Read and recommend	Dashboard home, campaigns, reporting, the baseline audit, Otto's recommendations shown but not applied	35%	Otto's engine, scheduled audits and history, emailed reports
3. Approve and write	Proposed changes, approvals, guardrails, undo, editing campaigns, the expert console	0%	All of it. Nothing in PPCway writes to Google Ads today.
4. New advertisers	Account creation under a manager account, billing, the campaign builder, Standard access	0%	All of it, including the PPCway manager account itself

Running today, at app.ppcway.com

- **The free audit**, which is the whole acquisition funnel: fourteen public checks on the Google listing, the website and the competition, with a real crawler, a headless browser and a live mobile speed test.
- **Google's own search volumes** turned into the money line — "about 11,280 searches a month for what you do in Oakville, $18 to $53 a click" — shown to visitors who have not signed up.
- **Google sign-in**, with an audit run before signing up following the person into their account.
- **A read-only Google Ads connection**: the owner grants it, picks which account we read, and we read spend, search terms, Quality Score, impression share and ad policy status.
- **The dashboard in the client's design**: home, campaigns and one campaign in full, reports, get started, the audit and three working calculators.
- **The platform underneath**: a domain with a managed certificate, both services in Toronto, secrets in a manager, refresh tokens encrypted, 562 tests.

> **One caution when judging progress by looking at the app.** Some screens from the earlier design are still drawn with sample data rather than wired to anything. Every screen in the new design is either reading live data or says plainly that its machinery is not built yet. No screen shows invented numbers as though they were the merchant's.

How the dates were reached

Four weeks of work produced the audit engine, the Google Ads integration, the deployment and the dashboard shell. The estimates below assume the same pace: roughly one substantial feature a week for one developer, less where the work waits on Google.

ASSUMPTION	WHAT IT MEANS FOR THE DATES
One developer	Milestones run one after another. Two developers on independent tracks compresses the plan to roughly mid-March 2027; the second column of every milestone says what can run in parallel.
Google's reviews are not ours	App verification (weeks) and Standard access (10–15 business days, often longer) are started as early as possible and run behind the build.
The client answers on the day	Three open questions block milestone 3. Each week they go unanswered moves everything after them by a week.
No holidays assumed beyond two weeks	Late December is treated as two weeks of no progress. Any other absence adds to the end.
Testing is in the estimate	Every figure includes writing the tests, not just the feature. That is why they look slower than a demo would.

The milestones

M1 · Foundation complete

Friday 7 November 2026

Four weeks. Finishes phase 1 and its exit gate.

- **Organisations, memberships and roles** (1 week). Owner, admin, member, expert and client viewer, enforced in the backend rather than hidden in the interface. Everything later hangs off this: plans, agencies, who may approve.
- **The local mirror and its sync** (2 weeks). Campaigns, ad groups, keywords, ads and daily performance facts, synced every fifteen minutes for structure and hourly for performance, with a nightly backfill for late conversions. The dashboard then reads our own database, which is what makes a two-second home screen possible.
- **The connect flow in full** (1 week). The handoff's Get started screen: connect, choose accounts, watch the first sync run, land on a first look at the account.

Exit gate: five internal accounts connected and synced for seven days with no data mismatches, which is the requirement's own test.

Started in parallel: the app verification submission to Google, because it is slow and nothing depends on finishing it.

M2 · Read and recommend

Friday 16 January 2027

Nine weeks, including two weeks of no progress over the holidays.

- **Dashboard home against the mirror** (1 week). The results strip, "needs you", the Otto activity list and the Visibility Score over time, all reading local data.
- **Campaigns and campaign detail** (1.5 weeks). The filter, the sparkline per row, and the five tabs: overview, keywords, search terms, ads and change history.
- **Reports** (1.5 weeks). Thirty, ninety days and year on year, the significance test that decides "a real change" from "within the normal range", definitions, and sharing.
- **The audit as a living tool** (1.5 weeks). Scheduled re-runs, change detection, the score history, "what changed since last time", per-page landing checks and the alerts.
- **Otto's recommendation engine, read only** (3 weeks). The daily pass over each account that turns findings into proposals with a reason, the evidence, an expected impact and an undo plan. Shown in the inbox; nothing is applied.
- **Email** (0.5 week). The transactional provider, the weekly plain-language summary and the alerts, which several requirements depend on.

Exit gate: pilot customers use it weekly, and the recommendations are reviewed for accuracy by the client's Google Ads consultant before any of them can be applied.

M3 · Approve and write

Friday 19 March 2027

Nine weeks. The heart of the product, and the first time PPCway changes anything.

- **The change pipeline** (2 weeks). Proposed change and applied change as first-class records: type, target, before, after, reason, evidence, risk, route, status. Immutable once applied, which is what powers history and undo.
- **Guardrails** (1.5 weeks). Checked before every write, in a fixed order: daily and monthly spend caps, the maximum budget move in a day, blocked keywords, protected brand terms, and no changes during the fourteen-day learning window except fixes.
- **The write path to Google** (2 weeks). One service, batched mutates, partial-failure handling, a per-account queue with retries and backoff, and an alert at 80% of the daily quota. A failed write never leaves half a change behind.
- **Approvals and undo** (1.5 weeks). The three routes — auto-applied, one tap, expert sign-off — the toast with undo, and thirty days to revert any change from the history.
- **Editing campaigns from the dashboard** (1 week). Pause, resume, budget with its preview card, negative keywords in one click from a search term, bulk actions.
- **The expert console** (1 week). The queue of assigned accounts, sign-off with a note the customer sees, sessions, and hours logged against the plan allowance.

Exit gate: thirty days of pilot writes with zero guardrail breaches and every change revertible — again, the requirement's own test.

Blocked by: three client decisions, listed at the end of this document.

M4 · New advertisers

Friday 28 May 2027

Ten weeks. Can start before M3 finishes, since the builder writes through M3's pipeline.

- **The PPCway manager account and account creation** (2 weeks). Creating a client account in the customer's currency and time zone, inviting them as an admin so they own it, and the guided deep link into Google's billing with a block on launching until it is active.
- **The campaign builder, eight steps** (4 weeks). Goal, services, where and when, keywords with estimates, ads with a live preview and a policy check, budget and bidding, tracking, then review and launch. Autosave at every step.
- **Learning mode** (1 week). The fourteen to twenty-one day window, the day-3 and day-7 check-ins, and the rule that no bids change inside it.
- **Plans, limits and billing** (2 weeks). Starter, Growth and Agency with their account, spend and expert-hour limits enforced in the backend, the per-currency price book, the subscription, and the warnings at 80% and 100% of a plan's managed spend.
- **Standard access and the required features** (1 week of work, plus Google's review). Target ROAS bidding and the search terms view must ship whether or not launch customers need them, because Google audits for them.

Exit gate: the first ten new advertisers launched end to end, and Standard access approved.

M5 · Hardening and launch

Friday 25 June 2027

Four weeks. The work that is invisible until it is missing.

- **The phone layout** (1.5 weeks). The handoff designs it separately: a tab bar, a floating Ask Otto, and approvals that work with a thumb.
- **Accessibility to WCAG 2.2 AA** (1 week). Full keyboard operation, screen-reader labels on every chart and table, visible focus, and colour never the only signal.
- **Localisation** (0.5 week). Account currency and time zone everywhere, and the interface strings ready for the twelve site languages, English first.
- **Observability and the status page** (0.5 week). Traces across the gateway, and components for the app, the sync, Otto and the Google connection.
- **A security and privacy pass** (0.5 week). The data processing agreement, automated deletion within thirty days of a request, and staff multi-factor sign-in.

Every requirement, and where it lands

REQUIREMENT	STATE	LANDS	NOTE
Onboarding and account connection			
Sign-up, audit details carry over	DONE	—	Google sign-in; an audit run signed out follows them in
Email and password, verification	TO DO	M1	Drawn only; no password endpoint exists
Path B: connect, pick accounts	DONE	—	Live and reading a real account
Manager-link request and acceptance	TO DO	M4	Needs the PPCway manager account
Path A: account created for them	TO DO	M4	Needs the manager account and Standard access
First sync, 90 days, first three recommendations in 5 minutes	PART	M1–M2	Reads live today; no import, no history, no recommendations
Conversion tracking check and guided setup	PART	M2	Website tracking detected; account-level check to come
Expert match and profile	TO DO	M3	With the expert console
Disconnect, tokens deleted	PART	M1	Honoured in code; no screen for it yet
Campaign builder			
All eight steps, autosave, estimates, preview, policy check	TO DO	M4	Drawn as screens; nothing wired
Expert sign-off before launch on Growth and Agency	TO DO	M4	Depends on the expert console in M3
Learning window and check-ins	TO DO	M4	
Campaign management			
Campaign list with status, spend, leads, cost per lead	DONE	—	Live, read from the account
Detail: overview, keywords, search terms, ads	DONE	—	Live, including Quality Score and policy status
Per-row sparkline and Learning chip	TO DO	M2	Needs the daily mirror
Edits: pause, resume, budget, keywords, negatives	TO DO	M3	Every one is a write

REQUIREMENT	STATE	LANDS	NOTE
Edit flow with before and after, and approval routing	TO DO	M3	
External changes detected and rebased	TO DO	M3	Needs the mirror and the change log
Bulk actions	TO DO	M3	
Dashboard home and reporting			
Results strip: leads, cost per lead, spend against budget	DONE	—	Live; the change-against-previous-period chip comes with the mirror
Needs you	TO DO	M2	Needs Otto
Otto activity and what it did	TO DO	M3	Needs the change log
Visibility Score, tracked over time	PART	M2	Score shown; no series yet
Your expert	TO DO	M3	
Weekly email, monthly PDF, white label	TO DO	M2 / M4	White label with the Agency plan
Default metrics at every level, plus search terms	PART	M2	Read today; browsable per level with the mirror
Website audit			
The fourteen public checks	DONE	—	Live, and beyond what was asked
In-app checks on every landing page	TO DO	M2	Homepage and crawled pages today
Scheduled re-runs and change detection	TO DO	M2	
Score history, what changed, alerts	TO DO	M2	
Send the fix list to the web person	TO DO	M2	Needs email
Per-plan page limits	TO DO	M4	Needs plans
Otto, approvals and guardrails			
Daily recommendation pass with reasons and evidence	TO DO	M2	
Three risk routes, thresholds as settings	TO DO	M3	Blocked by a client decision
Guardrails before every write	TO DO	M3	

REQUIREMENT	STATE	LANDS	NOTE
Undo within thirty days	TO DO	M3	
Explainability: the data behind each one	TO DO	M2	
Model behind a server-side service, logged and filtered	TO DO	M2	No model is wired in today
Chat with Otto, with tools	TO DO	M3	Shares the change pipeline
Expert in the loop			
Console, sign-off, sessions, hours, access, quality	TO DO	M3	
Roles, plans and limits			
Five roles, enforced in the backend	TO DO	M1	One person, one account today
Three plans, their limits and the price book	TO DO	M4	
Spend warnings at 80% and 100%	TO DO	M4	A client decision is open on what happens at 100%
Data model			
Ads connection, audit run	DONE	—	Encrypted tokens, chosen account, run history
User and membership, business profile	PART	M1	Accounts exist; no organisation, role or profile of its own
Organization, campaign mirror, performance facts	TO DO	M1	
Proposed change, applied change, guardrail policy	TO DO	M3	
Expert task and time entry	TO DO	M3	
Integrations			
Google Ads API, reads	DONE	—	One service holds the credentials
Google Ads API, writes with batching and queues	TO DO	M3	
Google sign-in, encrypted tokens	DONE	—	
Business listing and places, site checks	DONE	—	

REQUIREMENT	STATE	LANDS	NOTE
Language model, billing, email, scheduling, analytics	TO DO	M2–M4	None wired today
Google Ads API access and compliance			
Basic access	DONE	—	Granted 12 October, 15,000 operations a day
Standard access and the required minimum features	TO DO	M4	Apply by February; the review is 10–15 business days
App verification to lift the 100-user cap	TO DO	M1	Submit immediately; the cap is a lifetime limit
Non-functional			
Security: secrets, encryption, least privilege	PART	M5	Done but for staff multi-factor and a sign-in audit log
Sync cadence and manual refresh	TO DO	M1	
Quota handling and alerts	TO DO	M3	
Home under two seconds from the mirror	TO DO	M2	Reads Google live today, so it is slower than the target
Privacy: agreement, residency, deletion in 30 days	PART	M5	Policy published, Toronto chosen; deletion is manual
Accessibility, localisation, mobile, observability	PART	M5	

What is waiting on Google, and when to start it

WHAT	START	EXPECT	WHY IT MATTERS
App verification	This week	2–6 weeks	Until it is granted, only 100 people in the lifetime of the project may ever connect an account. Two are already used.
Standard API access	February 2027	10–15 business days, often longer	Needed before serving real customers at scale, and it brings an audit against Google's required features.
PPCway manager account	January 2027	Same day	Phase 4 cannot create accounts for new advertisers without one. Free, and worth doing early.

What the client needs to decide, and by when

Three of the open questions in the requirements block milestone 3. The others can be answered later without moving any date.

DECISION	NEEDED BY	WHAT IT CHANGES
Which change types may auto-apply, and is auto-apply on or off for a new account?	1 December 2026	The default guardrail policy, which is written before the first line of the change pipeline.
Campaign limits for Growth and Agency, and what happens when spend passes the plan limit	1 February 2027	The plan model and the enforcement in the backend.
Data residency: one region, or Canada, the US and the EU?	1 December 2026	Both services run in Toronto by the decision of 1 October. Three regions is a different deployment and adds roughly three weeks.
Trial or first-month charge at sign-up; card before connecting	March 2027	The sign-up flow in M4.
Expert turnaround target and weekend cover	January 2027	The expert console's queue in M3.
Which campaign types follow Search; the Agency white-label domain	April 2027	Scope after launch.

If the plan needs to be shorter

The honest levers, in the order I would pull them.

- **A second developer takes the independent track.** The builder, billing and the expert console barely touch the change pipeline, so two people working in parallel bring launch to roughly **mid-March 2027**. This is the only lever that does not cut scope.

- **Launch for existing advertisers first.** Milestones 1 to 3 are a complete product for a business that already runs Google Ads: it audits, recommends, and changes with approval. Phase 4 exists for businesses with no account at all. Dropping it from the first release moves launch to **late March 2027**.
- **Hold the chat back.** Otto's inbox is the product; the conversational interface is the demonstration. Deferring it saves about two weeks and no capability.
- **Agency last.** Ten client accounts, per-client fees and white labelling are a plan, not a feature of the core. Deferring saves about two weeks in M4.

> **The one thing I would not cut** is the change pipeline in M3: proposed change, guardrails, undo and the append-only log. It is tempting to apply the first recommendation directly and add the record-keeping later. Every change after that would then be outside the system that makes this product safe to sell, and the client's own rule — nothing changes without a decision — would be a promise with nothing behind it.

PPCway delivery plan · 12 October 2026 · Against Developer Requirements v1.0 and the customer dashboard handoff. Dates assume one developer from 13 October 2026, and move with any change to that assumption or to the decisions above.