PREPARED FOR THE CLIENT · REVISED 13 OCTOBER 2026 · FOUR-WEEK PLAN

PPCway delivery plan

Every requirement in the Developer Requirements document and the customer dashboard handoff, set against what is already built and running, with a date for each milestone and the reasoning behind it.

This is the two-month plan of 12 October, rewritten to four weeks at the client's request. The scope has not been reduced; the rate has been doubled, to two milestones a week. Two things still cannot be compressed by working faster: Google's reviews, and the soak periods the requirements themselves set as exit gates. Both are named and dated separately, so the plan does not pretend they are work.

Scope	Developer Requirements v1.0 (6 Oct 2026, 16 pages) and the customer dashboard handoff (9 screens)
Live today	The free audit, two ways to sign in, a read-only Google Ads connection, email, roles, and the whole dashboard in the client's design at app.ppcway.com
Plan starts	Tuesday 13 October 2026
Four weeks end	**Friday 6 November 2026** — the complete product for a business that already advertises: it audits, recommends, and changes the account with approval, guardrails and undo
The remainder	**Friday 20 November 2026** — businesses with no Google Ads account at all, plans and billing, the phone layout and the final pass
Open to real customers	**Mid-December 2026**, once Google's reviews land and the thirty-day write gate ends on 6 December

The pace is the one this project has been running at: yesterday produced organisations and roles, email and password sign-in, live transactional email and the client's design across every screen — which was the whole of week one in the two-month plan, and part of week four. The plan assumes that continues, and says plainly where it would break.

What changed from the two-month plan

The plan sent on 12 October ran nine weeks to Friday 11 December, with a milestone a week and about a month of room in it. This revision removes that room and runs two milestones a week for four weeks. Three things make that a plan rather than a wish, and one thing makes it a risk.

WHAT CHANGED	EFFECT ON THE DATES
Week one is already banked	Organisations, memberships and the five roles; email and password sign-up with verification; invitations; sessions that stay signed in — all deployed on 12 and 13 October, along with the transactional email that was week four's. The four weeks below start from that, not from the old week one.
The dashboard is finished early	Every screen now uses the client's design, reading live data or saying plainly which week its machinery arrives. The old week three was partly a design week; it is now only a data week.
Google's clock started on time	Basic access was granted on 12 October and app verification was submitted the same day, so the longest external wait is already five days in rather than starting now.
The room is gone	This is the honest cost. The two-month plan absorbed a slow decision or a Google query without moving the end date. This one cannot: if a risk on the last page lands, the fortnight after 6 November absorbs it, and the core four weeks hold.

> **The single biggest ask of the client is not money or scope — it is speed of answer.** Two decisions that the old plan needed by 13 November are now needed by **Friday 23 October**: which change types may auto-apply, and the data residency question. They are written into the first morning of week three. A fortnight's delay on either costs more than everything else on the risk page put together.

Where the work stands today

The requirements set out four phases. The first is nearly complete, and the second is a third of the way in.

PHASE	WHAT IT COVERS	DONE	WHAT IS MISSING
1. Foundation	Auth, organisations and roles, secrets, a real Google Ads connection, Basic access, sync and a local mirror	85%	The local mirror and its sync — week 1
2. Read and recommend	Dashboard home, campaigns, reporting, the baseline audit, Otto's recommendations shown but not applied	40%	Otto's engine, scheduled audits and history, emailed reports
3. Approve and write	Proposed changes, approvals, guardrails, undo, editing campaigns, the expert console	0%	All of it. Nothing in PPCway writes to Google Ads today.
4. New advertisers	Account creation under a manager account, billing, the campaign builder, Standard access	0%	All of it, including the PPCway manager account itself

Running today, at app.ppcway.com

- **The free audit**, which is the whole acquisition funnel: fourteen public checks on the Google listing, the website and the competition, with a real crawler, a headless browser and a live mobile speed test.
- **Google's own search volumes** turned into the money line — "about 11,280 searches a month for what you do in Oakville, $18 to $53 a click" — shown to visitors who have not signed up.
- **Two ways in:** Google sign-in, and email with a password, a confirmation link and a reset — with an audit run before signing up following the person into their account.
- **A read-only Google Ads connection**: the owner grants it, picks which account we read, and we read spend, search terms, Quality Score, impression share and ad policy status.
- **A business, its people and their roles:** owner, admin, member, expert and client viewer, with invitations by email and the rules enforced in the backend rather than in the interface.
- **Email that actually sends,** from support@ppcway.com: confirmations, invitations and password resets.
- **The dashboard in the client's design,** on every screen: home, campaigns and one campaign in full, reports, get started, the audit and three working calculators.
- **The platform underneath**: a domain with a managed certificate, both services in Toronto, secrets in a manager, refresh tokens encrypted, 604 tests.

> **One caution when judging progress by looking at the app.** Every screen in the new design is either reading live data or says plainly that its machinery is not built yet. No screen shows invented numbers as though they were the merchant's — where the handoff draws a chart we cannot yet fill, the screen says which week it arrives instead.

How four weeks is possible, and where it is tight

This is not a conventional estimate, because it is not a conventional pace. In four weeks the project has produced the audit engine, the Google Ads integration, the deployment, the domain, the client's dashboard, the live account reading, roles and email — and the last three of those took a single day. The four weeks below assume that continues at two milestones a week rather than one.

What they do not assume is that anything outside the keyboard moves faster. Google reviews take the time Google takes. A seven-day sync with no mismatches takes seven days. Thirty days of pilot writes takes thirty days. Those are on a separate track, and they are why the build finishing on 6 November does not mean customers on the same day.

ASSUMPTION	WHAT IT MEANS FOR THE DATES
Two milestones a week	Double the two-month plan's rate, and the rate the last two days have actually run at. If it falls back to one a week, the core lands on 4 December instead — which is the two-month plan, so nothing is lost but the compression.
The decisions arrive in ten days, not a month	Two of them block week three, which starts on 26 October. This is the assumption most likely to fail, and it is the one the client controls.
You review as it lands, not at the end	Each week ends with something deployed and testable. At this rate a week's worth of feedback arriving late costs two milestones, not one.
Google's reviews are not ours	App verification was submitted on 12 October. Standard access is applied for on 6 November, the first day its required features exist.
Scope does not grow	Everything in the requirements and the handoff is in. With no slack left, anything new now displaces something dated, and the document says what.
Testing is in the estimate	Every figure includes writing the tests, not just the feature. That is why they look slower than a demo would.

The four weeks

Week 1 · The local mirror, and the connection finished

Friday 16 October 2026

- **Campaigns, ad groups, keywords, ads and daily performance facts** held in our own database, with the Google resource name and the version we last saw.
- **The sync:** structure every fifteen minutes, performance hourly for today, and a nightly pass over the previous three days to catch late conversions. Manual refresh on demand.
- **External change detection:** anything changed directly in Google Ads is noticed, recorded as "made in Google Ads", and does not get silently overwritten.
- **The connect flow in full:** the handoff's Get started screen, both paths, watching the first sync stream in, landing on a first look — and disconnecting from a screen, with the stored permission deleted.

Why it is first: every screen after this reads from the mirror rather than from Google, which is what makes the two-second dashboard in the requirements possible at all, and what the recommendation engine in week three reads.

Gate starts: seven days of clean sync on five internal accounts.

Week 2 · The dashboard on our own data, and the audit as a living tool

Friday 23 October 2026

- **Home against the mirror:** the results strip with the change against the previous period, "needs you", the activity list, and the Visibility Score over time.
- **Campaigns and campaign detail finished:** the per-row sparkline, the Learning chip counting its days, and all five tabs.
- **Reports:** thirty days, ninety days and year on year, the significance test that decides "a real change" from "within the normal range", the definitions panel, and sharing by an expiring link.
- **The audit becomes a living tool:** scheduled re-runs — website daily, listing weekly, ads with each sync — the score history with markers where fixes landed, "what changed since last time", and per-page checks on every page the ads send people to.
- **The post:** the weekly plain-language summary every Monday, the alerts, and "send the fix list to my web person" with a link that needs no login. The provider itself is already live.

You can see at the end of the week: the handoff's home screen with Byte9's own numbers in it, loading from our database, and a Monday email about them.

Decisions needed by this Friday: auto-apply defaults, and data residency.

Week 3 · Otto proposes, and the pipeline that will let it act

Friday 30 October 2026

- **The recommendation engine:** a daily pass over each account that turns findings into proposals — wasteful search terms, weak keywords, budget lost to a cap, a disapproved ad, a bidding strategy with enough data to change — each with a plain reason, the evidence, an expected impact and an undo plan.
- **The inbox and the cards** from the handoff: the lifecycle bar, the evidence list, the before-and-after table, and the result when a change is measured.
- **The language model behind a server-side service,** with prompt logging and policy filtering, writing words only. Every number in a card comes from the account, not the model.
- **Proposed change and applied change** as first-class records: type, target, before, after, reason, evidence, risk, route, status — immutable once applied, which is what powers both the history and the undo.
- **Guardrails, checked before every write** in a fixed order: daily and monthly spend caps, the largest budget move allowed in a day, blocked keywords, protected brand terms, and no changes inside the fourteen-day learning window except fixes.
- **The write path to Google:** one service, batched mutates, partial-failure handling, a per-account queue with retries and backoff, and an alert at 80% of the daily quota.

Still nothing is applied. This is the week the product starts having opinions and gains the machinery to act on them — and the week to check the opinions are good ones before week four turns the key.

Exit gate: the client's Google Ads consultant reviews a week of real recommendations for accuracy, starting the moment the first pass runs.

Week 4 · Approving, undoing, editing, and the expert

Friday 6 November 2026

- **The three routes:** auto-applied and reported, one tap by the owner, and expert sign-off before the owner sees it — with the thresholds as settings, so an owner can tighten or loosen them within what their plan allows.
- **Undo:** the toast with its six seconds, and thirty days to revert anything from the change history, with the revert itself logged as a change.
- **Editing from the dashboard:** pause, resume, the budget preview card with its three options, a negative keyword in one click from a wasteful search term, and bulk actions.
- **The expert console:** the queue of assigned accounts, sign-off with a note the customer sees, booked sessions, and hours logged against the plan allowance.
- **Chat with Otto:** the tools that let it read the account, and a proposed change card that can only become a change through the same approval as everything else.

At the end of this week the product is complete for a business that already advertises: it audits, recommends, changes with approval, and undoes.

Gate starts: thirty days of pilot writes with zero guardrail breaches. **Applied the same day:** Standard API access, whose required features now exist.

The fortnight after, for the part that is not about existing advertisers

Phase 4 of the requirements serves businesses with no Google Ads account at all, and the plan machinery around it. None of it is needed by a customer who already advertises, which is why it sits outside the four weeks rather than inside them, where it would push everything else past the month.

Week 5 · New advertisers

Friday 13 November 2026

- **The PPCway manager account and account creation:** a client account in the customer's currency and time zone, the customer invited as admin so they own it, and the guided deep link into Google's billing, with launch blocked until billing is active.
- **The campaign builder, all eight steps:** goal, services, where and when, keywords with real estimates from Keyword Planner, ads with a live preview and a policy check, budget and bidding, tracking, then review and launch — autosaving at every step, and writing through week three's pipeline rather than around it.
- **Learning mode:** the fourteen to twenty-one day window, the day-3 and day-7 check-ins, and the rule that no bids move inside it.

Week 6 · Plans, the phone, and everything found by using it

Friday 20 November 2026

- **Plans, limits and billing:** Starter, Growth and Agency with their account, spend and expert-hour limits enforced in the backend, the per-currency price book, the subscription, and the warnings at 80% and 100% of managed spend.
- **The phone layout,** which the handoff designs separately: a tab bar, a floating Ask Otto, and approvals that work with a thumb.
- **Accessibility to WCAG 2.2 AA,** localisation of currency and time zone with the interface ready for twelve languages, traces across the gateway and a status page.
- **A security and privacy pass:** the data processing agreement, automated deletion within thirty days of a request, staff multi-factor sign-in, and the client secret rotated.
- **The handoff's QA list:** the same numbers on every screen for the same range, approve then undo restoring both the account and the badge counts, a budget rise of 50% routing to the expert, the builder surviving a reload, the streams recovering from a dropped connection, and every screen against its screenshot at 1440 pixels.

At the end of this week every requirement in both documents is written, tested and deployed — five weeks earlier than the two-month plan.

What the build cannot buy, however fast it goes

The requirements set exit gates that are measured in calendar days, and Google sets review times nobody can hurry. Both run behind the build rather than inside it, and they are the reason the core finishing on 6 November is not the same as opening the doors. Compressing the build from nine weeks to four pulls the opening forward by about three weeks, not five, because these four durations do not compress at all.

GATE	STARTS	CLEARS	WHAT IT IS
App verification	Submitted 12 October	Mid-to-late November	Google's review of the sensitive scope. Until it lands, a hundred people in the lifetime of the project may connect an account, and two are already used. It is the longest wait in the project and it is already running.
Seven days of clean sync	16 October	23 October	The requirements' own gate for phase 1: five internal accounts synced for a week with no data mismatches. It runs quietly underneath week two.
A week of recommendations reviewed	26 October	6 November	The requirements' gate for phase 2: the client's Google Ads consultant checks real proposals for accuracy before anything is allowed to apply one.
Standard API access	6 November	Late November to mid-December	Ten to fifteen business days after applying, often longer, and the application needs week four's features to exist. Required before serving real customers at scale.
Thirty days of pilot writes	6 November	6 December	The requirements' gate for phase 3: a month of real changes with zero guardrail breaches and every one revertible. It cannot be shortened by working faster, only by deciding to launch on less evidence.

> **So two dates matter, not one.** The core is complete on **6 November** and the last of the requirements on **20 November**: written, tested and deployed, usable by you and by pilot accounts the same day. Opening to paying customers waits on Google's reviews and on the thirty-day write gate, which ends on **6 December** — so the realistic date is **mid-December 2026**. Launching on less evidence than that gate is a decision available to the client; it is not one I would make quietly on their behalf.

Every requirement, and where it lands

REQUIREMENT	STATE	LANDS	NOTE
Onboarding and account connection			
Sign-up, audit details carry over	DONE	—	Google sign-in; an audit run signed out follows them in
Email and password, verification	DONE	—	Deployed 13 October, with reset and a confirmation link
Path B: connect, pick accounts	DONE	—	Live and reading a real account
Manager-link request and acceptance	TO DO	Week 5	Needs the PPCway manager account
Path A: account created for them	TO DO	Week 5	Needs the manager account and Standard access
First sync, 90 days, first three recommendations in 5 minutes	PART	Weeks 1–3	Reads live today; import and history in week 1, recommendations in week 3
Conversion tracking check and guided setup	PART	Week 2	Website tracking detected; account-level check to come
Expert match and profile	TO DO	Week 4	With the expert console
Disconnect, tokens deleted	PART	Week 1	Honoured in code; the screen for it comes with the connect flow
Campaign builder			
All eight steps, autosave, estimates, preview, policy check	TO DO	Week 5	Drawn as screens; nothing wired
Expert sign-off before launch on Growth and Agency	TO DO	Week 5	Depends on the expert console in week 4
Learning window and check-ins	TO DO	Week 5	
Campaign management			
Campaign list with status, spend, leads, cost per lead	DONE	—	Live, read from the account
Detail: overview, keywords, search terms, ads	DONE	—	Live, including Quality Score and policy status
Per-row sparkline and Learning chip	TO DO	Week 2	Needs the daily mirror from week 1
Edits: pause, resume, budget, keywords, negatives	TO DO	Week 4	Every one is a write

REQUIREMENT	STATE	LANDS	NOTE
Edit flow with before and after, and approval routing	TO DO	Week 4	
External changes detected and rebased	TO DO	Week 1	Comes with the mirror, not after it
Bulk actions	TO DO	Week 4	First candidate to defer if a week runs long
Dashboard home and reporting			
Results strip: leads, cost per lead, spend against budget	DONE	—	Live; the change-against-previous-period chip comes with the mirror
Needs you	TO DO	Week 3	Needs Otto
Otto activity and what it did	TO DO	Week 3	Needs the change log
Visibility Score, tracked over time	PART	Week 2	Score shown live today; the series needs scheduled runs
Your expert	TO DO	Week 4	
Weekly email, monthly PDF, white label	PART	Weeks 2 and 6	The provider is live; the weekly summary is week 2, white label with the Agency plan
Default metrics at every level, plus search terms	PART	Week 2	Read today; browsable per level with the mirror
Website audit			
The fourteen public checks	DONE	—	Live, and beyond what was asked
In-app checks on every landing page	TO DO	Week 2	Homepage and crawled pages today
Scheduled re-runs and change detection	TO DO	Week 2	
Score history, what changed, alerts	TO DO	Week 2	The screen already says which week it arrives
Send the fix list to the web person	TO DO	Week 2	Email is live; the letter and the no-login link are week 2
Per-plan page limits	TO DO	Week 6	Needs plans
Otto, approvals and guardrails			
Daily recommendation pass with reasons and evidence	TO DO	Week 3	
Three risk routes, thresholds as settings	TO DO	Week 4	Blocked by a client decision due 23 October
Guardrails before every write	TO DO	Week 3	

REQUIREMENT	STATE	LANDS	NOTE
Undo within thirty days	TO DO	Week 4	
Explainability: the data behind each one	TO DO	Week 3	
Model behind a server-side service, logged and filtered	TO DO	Week 3	No model is wired in today
Chat with Otto, with tools	TO DO	Week 4	Shares the change pipeline
Expert in the loop			
Console, sign-off, sessions, hours, access, quality	TO DO	Week 4	
Roles, plans and limits			
Five roles, enforced in the backend	DONE	—	Deployed 13 October, with invitations and a business name
Three plans, their limits and the price book	TO DO	Week 6	
Spend warnings at 80% and 100%	TO DO	Week 6	A client decision is open on what happens at 100%
Data model			
Ads connection, audit run	DONE	—	Encrypted tokens, chosen account, run history
User and membership, business profile	DONE	—	Organisation, membership, invitation and roles
Campaign mirror and performance facts	TO DO	Week 1	
Proposed change, applied change, guardrail policy	TO DO	Week 3	
Expert task and time entry	TO DO	Week 4	
Integrations			
Google Ads API, reads	DONE	—	One service holds the credentials
Google Ads API, writes with batching and queues	TO DO	Week 3	
Google sign-in, encrypted tokens	DONE	—	
Business listing and places, site checks	DONE	—	
Email	DONE	—	Live from support@ppcway.com, five days before its week

REQUIREMENT	STATE	LANDS	NOTE
Language model, billing, scheduling, analytics	TO DO	Weeks 3–6	None wired today
Google Ads API access and compliance			
Basic access	DONE	—	Granted 12 October, 15,000 operations a day
Standard access and the required minimum features	TO DO	Week 4	Applied for on 6 November; the review is 10–15 business days
App verification to lift the 100-user cap	PART	In review	Submitted 12 October; the cap is a lifetime limit
Non-functional			
Security: secrets, encryption, least privilege	PART	Week 6	Done but for staff multi-factor and a sign-in audit log
Sync cadence and manual refresh	TO DO	Week 1	
Quota handling and alerts	TO DO	Week 3	
Home under two seconds from the mirror	TO DO	Week 2	Reads Google live today, so it is slower than the target
Privacy: agreement, residency, deletion in 30 days	PART	Week 6	Policy published, Toronto chosen; deletion is manual
Accessibility, localisation, mobile, observability	PART	Week 6	

What the client needs to decide, and by when

At this pace a decision is the most expensive thing in the plan, because a week of waiting is two milestones. Compressing nine weeks into four moves every one of these dates forward by about three weeks, and that — more than any amount of code — is what the four-week plan asks of the client.

DECISION	NEEDED BY	WHAT IT CHANGES
Which change types may auto-apply, and is auto-apply on or off for a new account?	**Fri 23 October**	The default guardrail policy, written on the first morning of week three. Was 13 November in the two-month plan.
Data residency: one region, or Canada, the US and the EU?	**Fri 23 October**	Both services run in Toronto by the decision of 1 October. Three regions is a different deployment and adds about a week — a week this plan does not have, so it would move the end date.
Expert turnaround target and weekend cover	Fri 30 October	The expert console's queue, built in week four.
Campaign limits for Growth and Agency, and what happens when spend passes the plan limit	Fri 6 November	The plan model and its enforcement, built in week six.
Trial or first-month charge at sign-up; card before connecting	Fri 6 November	The sign-up and billing flow in week six.
Which campaign types follow Search; the Agency white-label domain	After launch	Scope beyond this plan.

What would break this plan, and what to do about it

Four weeks is the two-month plan with the room taken out. Every risk below was survivable before; now each one costs the end date unless something gives, and the honest answer is to say in advance what gives: **the fortnight after 6 November absorbs it first, and the core four weeks hold.**

RISK	COSTS	WHAT TO DO
A decision takes a fortnight	1–2 weeks	The two that matter are needed by 23 October. If an answer is not ready, say so and I will build the default behind a setting rather than stop — but the default then has to be lived with or redone, and redoing it is a week.
Google refuses or queries something	1–4 weeks	Verification is already submitted; Standard access goes in on 6 November. A query usually needs a same-day answer, so whoever owns the Google account should be reachable through November.
The pace does not double	up to 4 weeks	This is the plan's central bet. The fallback is not a failure but the previous plan: one milestone a week puts the core at 4 December. I will say which week it slipped in the week it slips, not at the end.

RISK	COSTS	WHAT TO DO
Scope grows	a week each	Everything in both documents is in the plan and there is no slack left. Anything new now displaces something dated, and the honest thing is to name which, at the time.
Review arrives late	up to 2 weeks	Each week ends deployed and testable. At two milestones a week, feedback on week one arriving in week four is twice as expensive as it was in the old plan.

If four weeks has to hold whatever happens

- **Hold the chat back.** Otto's inbox is the product; the conversation is the demonstration of it. Deferring it saves about three days in week four and costs no capability.
- **Bulk actions after launch.** One change at a time is the whole requirement for a small business with two campaigns. Saves two days in week four.
- **Agency last.** Ten client accounts, per-client fees and white labelling are a plan, not a feature of the core. Already outside the four weeks, in week six.

> **The one thing I would not cut** is the change pipeline in week three: the proposed change, the guardrails, the undo and the append-only log. It is tempting, with a month instead of two, to apply the first recommendation directly and add the record-keeping afterwards. Every change made before that exists would be outside the system that makes this product safe to sell, and the client's own rule — nothing changes without a decision — would be a promise with nothing behind it. If the pace does not hold, I will move the date before I move that.

Revised 13 October 2026, replacing the nine-week plan of 12 October. The pace assumed here is the one the project has been running at: the two days before this revision produced organisations and roles, email and password sign-in, live transactional email, the client's design across every screen and the fixes that testing against a live account turned up.