PREPARED FOR THE CLIENT · 12 OCTOBER 2026

PPCway delivery plan

Every requirement in the Developer Requirements document and the customer dashboard handoff, set against what is already built and running, with a date for each milestone and the reasoning behind it.

The build is planned over four weeks, at the pace this project has actually been running. Two things cannot be compressed by working faster: Google's reviews, and the soak periods the requirements themselves set as exit gates. Both are named and dated separately, so the plan does not pretend they are work.

Scope	Developer Requirements v1.0 (6 Oct 2026, 16 pages) and the customer dashboard handoff (9 screens)
Live today	The free audit, Google sign-in, a read-only Google Ads connection, and the new dashboard at app.ppcway.com
Plan starts	Tuesday 13 October 2026
Build complete	**Friday 13 November 2026** — every requirement written and tested
Open to real customers	**Early December 2026**, once Google's reviews land and the soak gates pass

The pace is the one this project has been running at: a single day last week produced the whole dashboard in the client's design, two new reporting endpoints and three fixes found by testing against a live account. The plan assumes that continues, and says plainly where it would break.

Where the work stands today

The requirements set out four phases. We are most of the way through the first and a quarter into the second.

PHASE	WHAT IT COVERS	DONE	WHAT IS MISSING
1. Foundation	Auth, organisations and roles, secrets, a real Google Ads connection, Basic access, sync and a local mirror	70%	Organisations and roles; the local mirror and its sync
2. Read and recommend	Dashboard home, campaigns, reporting, the baseline audit, Otto's recommendations shown but not applied	35%	Otto's engine, scheduled audits and history, emailed reports
3. Approve and write	Proposed changes, approvals, guardrails, undo, editing campaigns, the expert console	0%	All of it. Nothing in PPCway writes to Google Ads today.
4. New advertisers	Account creation under a manager account, billing, the campaign builder, Standard access	0%	All of it, including the PPCway manager account itself

Running today, at app.ppcway.com

- **The free audit**, which is the whole acquisition funnel: fourteen public checks on the Google listing, the website and the competition, with a real crawler, a headless browser and a live mobile speed test.
- **Google's own search volumes** turned into the money line — "about 11,280 searches a month for what you do in Oakville, $18 to $53 a click" — shown to visitors who have not signed up.
- **Google sign-in**, with an audit run before signing up following the person into their account.
- **A read-only Google Ads connection**: the owner grants it, picks which account we read, and we read spend, search terms, Quality Score, impression share and ad policy status.
- **The dashboard in the client's design**: home, campaigns and one campaign in full, reports, get started, the audit and three working calculators.
- **The platform underneath**: a domain with a managed certificate, both services in Toronto, secrets in a manager, refresh tokens encrypted, 562 tests.

> **One caution when judging progress by looking at the app.** Some screens from the earlier design are still drawn with sample data rather than wired to anything. Every screen in the new design is either reading live data or says plainly that its machinery is not built yet. No screen shows invented numbers as though they were the merchant's.

How the dates were reached

This is not a conventional estimate, because it is not a conventional pace. In four weeks the project has produced the audit engine, the Google Ads integration, the deployment, the domain, the client's dashboard and the live account reading — and the last of those took a single day. The plan below assumes that continues: roughly one milestone a week rather than one feature.

What it does not assume is that anything outside the keyboard moves faster. Google reviews take the time Google takes. A seven-day sync with no mismatches takes seven days. Thirty days of pilot writes takes thirty days. Those are on a separate track, and they are why the build finishing in November does not mean customers on the same day.

ASSUMPTION	WHAT IT MEANS FOR THE DATES
The same pace as the last four weeks	A milestone a week. If it drops to a conventional single-developer pace, the build runs to roughly June 2027 instead — the difference is that large, and it is the main risk in this plan.
You review as it lands, not at the end	Each week ends with something deployed and testable. A week's worth of feedback arriving in week four costs more than a week to unpick.
Google's reviews are not ours	App verification (weeks) and Standard access (10–15 business days, often longer) are started as early as possible and run behind the build.
The three decisions are answered this week	They block week three. At this pace a decision that takes a fortnight is the single most expensive thing in the plan.
Scope does not grow	Everything in the requirements and the handoff is in. Anything new displaces something, and the document says what.
Testing is in the estimate	Every figure includes writing the tests, not just the feature. That is why they look slower than a demo would.

The milestones

Week 1 · Foundation, and the clock on Google started

Friday 17 October 2026

Finishes phase 1 of the requirements.

- **Organisations, memberships and roles.** Owner, admin, member, expert and client viewer, enforced in the backend rather than hidden in the interface. Everything later hangs off this: plans, agencies, who may approve a change.
- **The local mirror and its sync.** Campaigns, ad groups, keywords, ads and daily performance facts in our own database, synced every fifteen minutes for structure and hourly for performance, with a nightly backfill for late conversions. This is what makes a two-second dashboard possible and what every screen after this reads from.
- **The connect flow in full.** The handoff's Get started screen: connect, choose accounts, watch the first sync stream in, land on a first look at the account.
- **Email and password sign-up** with verification, beside the Google button.

Submitted on day one, because the clock is Google's: app verification, which lifts the hundred-user limit. Nothing in the build waits for it.

You can see at the end of the week: an account connecting, syncing and filling the dashboard from our own data rather than a live call.

Week 2 · Read and recommend

Friday 24 October 2026

Finishes phase 2. The product becomes worth opening daily.

- **Dashboard home against the mirror:** the results strip with the change against the previous period, "needs you", the Otto activity list, and the Visibility Score over time.
- **Campaigns and campaign detail finished:** the per-row sparkline, the Learning chip counting its days, and all five tabs including change history.
- **Reports:** thirty days, ninety days and year on year, the significance test that decides "a real change" from "within the normal range", the definitions panel, and sharing by link.
- **The audit as a living tool:** scheduled re-runs, website change detection, the score history chart, "what changed since last time", per-page landing checks, and the alerts.
- **Otto's recommendation engine, read only:** the daily pass over each account that turns findings into proposals with a reason, the evidence, an expected impact and an undo plan. Shown in the inbox; nothing is applied to anything.
- **Email:** the provider, the weekly plain-language summary, and the alert messages several other requirements depend on.

You can see at the end of the week: real recommendations about Byte9, with the evidence behind each one, and a weekly email in your inbox.

Week 3 · Approve and write

Friday 31 October 2026

Phase 3, and the first time PPCway changes anything in a real account.

- **The change pipeline:** proposed change and applied change as first-class records — type, target, before, after, reason, evidence, risk, route, status — immutable once applied, which is what powers both the history and the undo.
- **Guardrails,** checked before every write in a fixed order: daily and monthly spend caps, the largest budget move allowed in a day, blocked keywords, protected brand terms, and no changes inside the fourteen-day learning window except fixes.
- **The write path to Google:** one service, batched mutates, partial-failure handling, a per-account queue with retries and backoff, and an alert at 80% of the daily quota. A failed write never leaves half a change behind.
- **Approvals and undo:** the three routes — auto-applied, one tap, expert sign-off — the toast with Undo, and thirty days to revert anything from the history.
- **Editing from the dashboard:** pause, resume, the budget preview card, a negative keyword in one click from a wasteful search term, and bulk actions.
- **The expert console:** the queue of assigned accounts, sign-off with a note the customer sees, sessions, and hours logged against the plan allowance.
- **Chat with Otto:** the tools that let it read the account, and a proposed change card that can only become a change through the same approval as everything else.

Blocked unless the three decisions are in: auto-apply defaults, plan limits and data residency. They shape the guardrail policy written on the Monday.

You can see at the end of the week: a wasteful search term blocked in Byte9 from the dashboard, logged, and put back with one tap.

Week 4 · New advertisers, plans and the phone

Friday 7 November 2026

Phase 4 and the cross-cutting work.

- **The PPCway manager account and account creation:** a client account in the customer's currency and time zone, the customer invited as admin so they own it, and the guided deep link into Google's billing, with launch blocked until billing is active.
- **The campaign builder, all eight steps:** goal, services, where and when, keywords with real estimates, ads with a live preview and a policy check, budget and bidding, tracking, then review and launch — autosaving at every step, and writing through week three's pipeline rather than around it.
- **Learning mode:** the fourteen to twenty-one day window, the day-3 and day-7 check-ins, and the rule that no bids move inside it.
- **Plans, limits and billing:** Starter, Growth and Agency with their account, spend and expert-hour limits enforced in the backend, the per-currency price book, the subscription, and the warnings at 80% and 100% of managed spend.
- **The phone layout,** which the handoff designs separately: a tab bar, a floating Ask Otto, and approvals that work with a thumb.
- **Accessibility, localisation and observability:** WCAG 2.2 AA, account currency and time zone everywhere with the interface ready for twelve languages, traces across the gateway and a status page.

Applied this week: Standard API access, which needs the required features from this milestone to be in place first.

Week 5 · Everything found by using it

Friday 13 November 2026

The week that makes the difference between built and finished.

- **End to end on real accounts,** both paths: a business that already advertises, and one starting from nothing.
- **The QA list from the handoff:** the same numbers on every screen for the same range, approve then undo restoring both the account and the badge counts, a budget rise of 50% routing to the expert, the builder surviving a reload, the streams recovering from a dropped connection, and every screen against its screenshot at 1440 pixels.
- **A security and privacy pass:** the data processing agreement, automated deletion within thirty days of a request, staff multi-factor sign-in, and the client secret rotated.
- **Whatever the first four weeks turned up** and did not stop for.

At the end of this week the build is complete — every requirement in both documents written, tested and deployed.

The two things a month of work cannot buy

The requirements set exit gates that are measured in calendar days, and Google sets review times nobody can hurry. Both run behind the build rather than inside it, and they are the reason the build finishing on 13 November is not the same as opening the doors.

GATE	STARTS	CLEARS	WHAT IT IS
App verification	13 October	Mid-to-late November	Google's review of the sensitive scope. Until it lands, a hundred people in the lifetime of the project may connect an account, and two are already used. Submitted on day one for exactly this reason.
Standard API access	Early November	Late November or early December	Ten to fifteen business days after applying, and the application needs week four's features to exist. Required before serving real customers at scale.
Seven days of clean sync	17 October	24 October	The requirements' own gate for phase 1: five internal accounts synced for a week with no data mismatches. It runs quietly underneath week two.
Thirty days of pilot writes	31 October	30 November	The requirements' gate for phase 3: a month of real changes with zero guardrail breaches and every one revertible. It cannot be shortened by working faster, only by deciding to launch on less evidence.

> **So two dates matter, not one.** The build is complete on **13 November**: everything in both documents, written and tested, usable by you and by pilot accounts the same day. Opening to paying customers waits on Google and on the thirty-day write gate, which puts it in **early December**. Choosing to launch before that gate is a decision available to the client; it is not a decision I would make quietly on their behalf.

Every requirement, and where it lands

REQUIREMENT	STATE	LANDS	NOTE
Onboarding and account connection			
Sign-up, audit details carry over	DONE	—	Google sign-in; an audit run signed out follows them in
Email and password, verification	TO DO	Week 1	Drawn only; no password endpoint exists
Path B: connect, pick accounts	DONE	—	Live and reading a real account
Manager-link request and acceptance	TO DO	Week 4	Needs the PPCway manager account
Path A: account created for them	TO DO	Week 4	Needs the manager account and Standard access
First sync, 90 days, first three recommendations in 5 minutes	PART	Weeks 1–2	Reads live today; no import, no history, no recommendations
Conversion tracking check and guided setup	PART	Week 2	Website tracking detected; account-level check to come
Expert match and profile	TO DO	Week 3	With the expert console
Disconnect, tokens deleted	PART	Week 1	Honoured in code; no screen for it yet
Campaign builder			
All eight steps, autosave, estimates, preview, policy check	TO DO	Week 4	Drawn as screens; nothing wired
Expert sign-off before launch on Growth and Agency	TO DO	Week 4	Depends on the expert console in M3
Learning window and check-ins	TO DO	Week 4	
Campaign management			
Campaign list with status, spend, leads, cost per lead	DONE	—	Live, read from the account
Detail: overview, keywords, search terms, ads	DONE	—	Live, including Quality Score and policy status
Per-row sparkline and Learning chip	TO DO	Week 2	Needs the daily mirror
Edits: pause, resume, budget, keywords, negatives	TO DO	Week 3	Every one is a write

REQUIREMENT	STATE	LANDS	NOTE
Edit flow with before and after, and approval routing	TO DO	Week 3	
External changes detected and rebased	TO DO	Week 3	Needs the mirror and the change log
Bulk actions	TO DO	Week 3	
Dashboard home and reporting			
Results strip: leads, cost per lead, spend against budget	DONE	—	Live; the change-against-previous-period chip comes with the mirror
Needs you	TO DO	Week 2	Needs Otto
Otto activity and what it did	TO DO	Week 3	Needs the change log
Visibility Score, tracked over time	PART	Week 2	Score shown; no series yet
Your expert	TO DO	Week 3	
Weekly email, monthly PDF, white label	TO DO	Weeks 2 and 4	White label with the Agency plan
Default metrics at every level, plus search terms	PART	Week 2	Read today; browsable per level with the mirror
Website audit			
The fourteen public checks	DONE	—	Live, and beyond what was asked
In-app checks on every landing page	TO DO	Week 2	Homepage and crawled pages today
Scheduled re-runs and change detection	TO DO	Week 2	
Score history, what changed, alerts	TO DO	Week 2	
Send the fix list to the web person	TO DO	Week 2	Needs email
Per-plan page limits	TO DO	Week 4	Needs plans
Otto, approvals and guardrails			
Daily recommendation pass with reasons and evidence	TO DO	Week 2	
Three risk routes, thresholds as settings	TO DO	Week 3	Blocked by a client decision
Guardrails before every write	TO DO	Week 3	

REQUIREMENT	STATE	LANDS	NOTE
Undo within thirty days	TO DO	Week 3	
Explainability: the data behind each one	TO DO	Week 2	
Model behind a server-side service, logged and filtered	TO DO	Week 2	No model is wired in today
Chat with Otto, with tools	TO DO	Week 3	Shares the change pipeline
Expert in the loop			
Console, sign-off, sessions, hours, access, quality	TO DO	Week 3	
Roles, plans and limits			
Five roles, enforced in the backend	TO DO	Week 1	One person, one account today
Three plans, their limits and the price book	TO DO	Week 4	
Spend warnings at 80% and 100%	TO DO	Week 4	A client decision is open on what happens at 100%
Data model			
Ads connection, audit run	DONE	—	Encrypted tokens, chosen account, run history
User and membership, business profile	PART	Week 1	Accounts exist; no organisation, role or profile of its own
Organization, campaign mirror, performance facts	TO DO	Week 1	
Proposed change, applied change, guardrail policy	TO DO	Week 3	
Expert task and time entry	TO DO	Week 3	
Integrations			
Google Ads API, reads	DONE	—	One service holds the credentials
Google Ads API, writes with batching and queues	TO DO	Week 3	
Google sign-in, encrypted tokens	DONE	—	
Business listing and places, site checks	DONE	—	

REQUIREMENT	STATE	LANDS	NOTE
Language model, billing, email, scheduling, analytics	TO DO	Weeks 2–4	None wired today
Google Ads API access and compliance			
Basic access	DONE	—	Granted 12 October, 15,000 operations a day
Standard access and the required minimum features	TO DO	Week 4	Apply by February; the review is 10–15 business days
App verification to lift the 100-user cap	TO DO	Week 1	Submit immediately; the cap is a lifetime limit
Non-functional			
Security: secrets, encryption, least privilege	PART	Week 5	Done but for staff multi-factor and a sign-in audit log
Sync cadence and manual refresh	TO DO	Week 1	
Quota handling and alerts	TO DO	Week 3	
Home under two seconds from the mirror	TO DO	Week 2	Reads Google live today, so it is slower than the target
Privacy: agreement, residency, deletion in 30 days	PART	Week 5	Policy published, Toronto chosen; deletion is manual
Accessibility, localisation, mobile, observability	PART	Week 5	

What the client needs to decide, and by when

At this pace a decision is the most expensive thing in the plan. Three of the open questions in the requirements block week three, which starts on 27 October — so they are needed inside a fortnight, not a quarter. The rest can be answered as their week approaches.

DECISION	NEEDED BY	WHAT IT CHANGES
Which change types may auto-apply, and is auto-apply on or off for a new account?	**Fri 23 October**	The default guardrail policy, written on the first morning of week three.
Campaign limits for Growth and Agency, and what happens when spend passes the plan limit	**Fri 30 October**	The plan model and its enforcement, built in week four.
Data residency: one region, or Canada, the US and the EU?	**Fri 23 October**	Both services run in Toronto by the decision of 1 October. Three regions is a different deployment and adds about a week to week four.

DECISION	NEEDED BY	WHAT IT CHANGES
Trial or first-month charge at sign-up; card before connecting	Fri 30 October	The sign-up and billing flow in week four.
Expert turnaround target and weekend cover	Fri 23 October	The expert console's queue in week three.
Which campaign types follow Search; the Agency white-label domain	After launch	Scope beyond this month.

What would break this plan, and what to do about it

A month is achievable at the pace this project has been running. These are the four things that would stop it, in the order they are likely.

RISK	COSTS	WHAT TO DO
A decision takes a fortnight	1–2 weeks	The three in the table above are needed by 23 and 30 October. If an answer is not ready, say so and I will build the default behind a setting rather than stop — but the default then has to be lived with or redone.
Google refuses or queries something	1–4 weeks	Both reviews are submitted as early as the work allows. A query usually needs a same-day answer, so whoever owns the Google account should be reachable through November.
Scope grows	a week each	Everything in both documents is in the plan. Anything new displaces something, and the honest thing is to name which, at the time, rather than absorb it quietly.
Review arrives late	up to a week	Each week ends deployed and testable. Feedback on week one arriving in week four is the most expensive kind, because the later weeks are built on it.

If it has to be shorter still

- **Launch for existing advertisers only.** Weeks 1 to 3 are a complete product for a business that already runs Google Ads: it audits, recommends, and changes with approval. Week four exists for businesses with no account at all. Dropping it brings the build in on **31 October**.
- **Hold the chat back.** Otto's inbox is the product; the conversation is the demonstration of it. Deferring saves about two days and no capability.
- **Agency last.** Ten client accounts, per-client fees and white labelling are a plan, not a feature of the core. Deferring saves about two days in week four.

> **The one thing I would not cut** is the change pipeline in week three: the proposed change, the guardrails, the undo and the append-only log. It is tempting to apply the first recommendation directly and add the record-keeping afterwards. Every change made before that exists would be outside the system that makes this product safe to sell, and the client's own rule — nothing changes without a decision — would be a promise with nothing behind it.

The pace is the one this project has been running at: a single day last week produced the whole dashboard in the client's design, two new reporting endpoints and three fixes found by testing against a live account. The plan assumes that continues, and says plainly where it would break.